I-15/Ranchero Road - PA/ED Schedule

EA 34160

180 PREP & APPROVE PR & FINAL ED Duration Start Date
180.05.1 Prepare Final Project Report 7 days 12/22/2009
180.05.2 CT Review Final Project Report 21 days 1/4/2010
180.05.3 Address Caltrans Review Comments PR 10 days 2/2/2010
180.05.4 CT 2nd Review for Concurrence PR 15 days 2/16/2010
180.05.5 Address Caltrans Review Comments PR 5 days 3/9/2010
180.05.6 CT Management Review final PR 5 days 3/16/2010
180.05.7 Approve Project Report 0 days 3/22/2010
180.10 Prepare and Approve Final ED (ED)

180.10.05.05 |[Admin ED CT Review 16 days 1/4/2010
180.10.05.10 [Revise ED per CT Comments 10 days 1/26/2010
180.10.05.10 [Admin/NEPA Delegation Review 15 days 2/9/2010
180.10.05.10 |[Finalize final ED 10 days 3/2/2010
180.10.05.10 |[CT Management Review 5 days 3/16/2010
180.15.10 CT Issues FONSI/Notice Of Determination (CEQA) 0 days 3/22/2010
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